
KC RICE ‘11
BACKOUT CALENDAR

	Date
	Milestone/Activity
	Responsible Party
	Comments

	July 20, 2011
	Consolidated After Action Report  for FEB Members
	KC CWG 
	Contractor to consolidate 

	June 30, 2011
	Agency After Action Report
	All Participating Agencies
	Submit to David Teska, DHS/FEMA by COB, June 30, 2011 

	May 18, 2011
1:30 – 2:30 PM 


	KC RICE ‘11  Internal HOTWASH
	All Participating Agencies

(Agency Representatives and Controllers) 
	Conduct Internal Hot Wash at each participating agency’s Alternate Facility

	May 18, 2011 (Wednesday)
	KC RICE ‘11
STARTEX:  08:00

ENDEX:  12:00
	All Participating Agencies
	Participating Agency Continuity Facilities

	May 17,  2011 (pm)
	USP3 notification
	FEB
	Pre-exercise alert notification

	May 12, 2011
	Players Handbook distributed
	Exercise Design Team
	All Participating Agencies

	April 20, 2011
	Final KC RICE Review and approval by FEB
	FEB / Emergency Assessment / Response Committee
	Formalize plan for exercise execution.  This plan includes both communications method internally and externally

	April 13, 2011
1:30 – 3:00 PM
	KC CWG Meeting
	KC CWG MEMBERS
	Final KC RICE review and briefing  

	
	
	
	

	April 11, 2011
08:00 – 10:00
	Final Planning Conference (FPC)
	Exercise Design Team
	Finalize MSEL

	March 23, 2011
	Mid-Planning Conference (MPC)
	Exercise Design Team 
	Review MSEL and scenario

	March 16, 2011
	KC FEB Meeting
	FEB Members
	Brief FEB on status of KC RICE 11 planning and solicit participation, deadline April 22, 2011

	March 09, 2011 
	Initial Planning Conference (IPC)
	Exercise Design Team and Contractors
	Solicit Volunteers

	March 09, 2011
	KC CWG Meeting
	KC CWG Members
	Solicit Participation in KC RICE 2011, Identify Exercise Design Team to work with FEMA RVII Contractors

	
	
	
	

	
	
	
	

	
	
	
	



